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The following information is provided in accordance with California
Government code Section 7550:

This document is one of a series of reports prepared for the Bay Area
Toll Authority (BATA)/Metropolitan Transportation Commission (MTC) for
the Regional Measure 1 Toll Bridge Program.  The contract value for
the monitoring efforts, technical analysis, and field site work which
contribute to these reports, as well as the report preparation and
production, is $3,068,993.00.
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REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM
In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges.  The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows: 

Northern Bridge Group Projects:
1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)
2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge
3. Replacement of the existing western span of the Carquinez Bridge
4. Major rehabilitation of the existing Richmond-San Rafael Bridge 

! Trestle and fender rehabilitation
! Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and 
Interstate 80 near Pinole (non-Caltrans project)

Southern Bridge Group Projects:
1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not 

included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes
3. Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge 

! US 101/University Avenue interchange reconstruction (non-Caltrans project; completed)
! State Route 84 (Bayfront Expressway) widening.

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones.  The report provides
comprehensive project status information at three levels of detail:

! Color-coded executive summary of Regional Measure 1 projects status (program level)
! Detailed status of individual bridge projects (project level)
! Supplemental project and contract information, including budget adjustments, approved construction change 

orders, and project and contract level cost data, in the appendices. 
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NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge

EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS

Richmond-San Rafael Bridge Rehabilitation

Carquinez Bridge Replacement

Legend: Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost:  Project (BATA) contingency use may be required
For Schedule:  Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as follows:
For Cost:  Project budget change may be required
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS

! On the new bridge contract, multiple construction activities are underway along the entire alignment of the new
bridge. Concrete operations continue on the south abutment. Foundation pile installations continue on three on-land
piers. Deep water pile installation is complete at Pier 9 and is nearing completion at Pier 8. The contractor will
mobilize next at Pier 13 to continue deep-water pile installation and mobilize at Pier 6 for shallow water pile
installation. Precast footing construction continues on Mare Island.

! Deep water pile installation for the new bridge has resumed while Caltrans continues consultation with marine
regulatory agencies concerning the inadvertent fish take during earlier pile driving operations.  Significant delay may
result if the parties cannot agree on mitigation measures for the pile driving operations before any endangered or
threatened species return to the area. Caltrans and the contractor have performed several pile driving demonstrations
to test mitigation strategies.  

! On the I-680/I-780 interchange contract, major earthmoving operations are in progress along both I-680 and I-780 with
excavation, cut and fill, and retaining wall construction. Abutment and foundation work continue on the interchange
structures.

! On the toll plaza contract, the foundation for the operations building is being constructed.  Pile installation and tunnel
excavation for the toll plaza are in progress.

! The I-680/Marina Vista interchange contract bid opening took place on July 16, 2002. The apparent low bid was 12%
under the engineer's estimate.

! On the replacement bridge contract, erection of the footbridge that will be used to install the main cables is complete.
Installation of the cable saddles atop the towers is in progress. Spinning of the main cables is scheduled to begin in
August. 

! On the south approach and interchange contract, falsework erection continues for the Crockett viaduct and the
interchange structures. Excavation, pile driving and concrete operations continue at several bents for the new
structures. Excavation and tiebacks installation continue at two retaining walls.

! On the maintenance facility contract, maintenance personnel have begun to occupy the new buildings. Installation of
the perimeter property fence is complete. Demolition of the old buildings is in progress.

! On the west trestle replacement, demolition of the interior trestle, installation of a temporary work trestle, and pile
installation continue to progress. Interior trestle demolition is at Bent 11 and pile installation is at Bent 7.

! The schedule status code for the project is "yellow" while Caltrans reevaluates the scope and schedule of the deck
rehabilitation project.
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SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening

EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS

Legend: Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost:  Project (BATA) contingency use may be required
For Schedule:  Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as follows:
For Cost:  Project budget change may be required
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects
(Bayfront Expressway)
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS

! On the bridge widening contract, concurrent pile driving, bent cap construction, concrete bridge decking, and cast-
in-place concrete barrier rail installation continue. 22,405 feet of paved bridge deck (of 24,837 feet total) is in place. 

! On the mini-toll plaza contract, electrical installation and interior finish work have restarted after receipt of State
furnished material. The space frame metal roofing has been installed. All precast walkway modules have been
joined. Walkway canopy installation is forecast through August.

! To facilitate construction of the new mini-toll plaza, toll booth #8 remains closed. 

! On the pedestrian overcrossing contract, concrete placement for the abutment and north and south approach ramps
continues. Formwork and concrete operations continue on the overcrossing.

! Caltrans held a public hearing for the project on July 24, 2002 in Hayward.

! Caltrans continues to perform preliminary engineering in an effort to minimize delays to the project schedule and is
approximately 45% complete with plans. However, Caltrans is forecasting a delay of 30 months to the completion date
of the project due to the delayed environmental review and anticipated lengthy right-of-way acquisition process. As a
result, a "red" schedule status code is indicated in the PMP report.

! Based on a preliminary revised cost estimate for the project and the forecasted project delay, Caltrans is reporting that
the project cost will exceed the current contract budget and will require the use of project contingency. As a result, a
"yellow" cost status code is indicated in the PMP report.

! Caltrans has procured consultant services to review the current project plans, schedule and estimates for
constructibility and reasonableness. Based on the review, only minor project changes appear to be feasible without
significant modifications to the scope and design of the proposed project.

! On the Bayfront widening contract, excavation along the west and east side of the expressway between Willow and
Marsh Roads is in progress. Shoulder and median widening is in progress between University and the bridge.
Removal of rubble continues in the Ravenswood Triangle (between Willow and University).  
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline
Budget 

(June 2000)

  586.0

 433.2

45.4

53.4

5.9

1,123.9

Northern Bridge Group

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

 � West Trestle and Fender Rehabilitation

 � Deck Rehabilitation

Richmond Parkway (Non-Caltrans)1

SUBTOTAL – NBG

Current
Budget

(July 2002)

Current 
Forecast

(July 2002)

Expended
To Date

(7/98 - 06/02)

652.8

479.8

 35.4

53.4

5.9

1,227.2

652.8

479.8

 35.4

53.4

5.9

1,227.2

129.3

277.0

 

0.7

0.1

2.4

409.6

PROJECT

Southern Bridge Group

San Mateo-Hayward Bridge Widening

 � Widening

 � West Approach Replacement Planting

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects

 � US-101/University Avenue Interchange 
      Reconstruction (Non-Caltrans)

 � Bayfront Expressway (SR-84) Widening

SUBTOTAL – SBG

GRAND TOTAL

203.6

 0.3

124.2

3.8

33.8

365.6

1,489.5

217.5

 0.3

134.2

3.8

33.8

389.5

1,616.8

217.5

 0.3

134.2

3.8

 33.8

389.5

1,616.8

167.8

0.0

8.7

3.7

6.9

187.2

596.8

1 For the Richmond Parkway, values shown represent the portion funded by BATA.
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New Facility
Open to Traffic

Baseline
(June 2000)

Jan 04

Jan 03

 Dec 04

Sep 06

Feb 01

Northern Bridge Group

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

 � West Trestle and Fender Rehabilitation1

 � Deck Rehabilitation1

Richmond Parkway (Non-Caltrans)2

New Facility
Open to Traffic

Current
(Apr 2002)

New Facility
Open to Traffic

Forecast
(July 2002)

Dec 04

Oct 03

 Sep 04

Sep 06

May 01

Dec 04

Oct 03

Sep 04

Jul 07

May 01

PROJECT

Southern Bridge Group

San Mateo-Hayward Bridge Widening

 � Widening

 � West Approach Replacement Planting1

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects

 � US-101/University Avenue Interchange
     Reconstruction (Non-Caltrans)1

� � Bayfront Expressway (SR-84) Widening1

Dec 02

May 08

Dec 06

Apr 00

Mar 03

Dec 02

May 08

Dec 06

Oct 02

May 08

Jun 09

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton 
 Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open to 
 traffic during all phases of construction.

2 The Canal Boulevard realignment was opened to traffic on May 25, 2001.

Apr 00

Apr 04

Apr 00

Oct 03

SCHEDULE STATUS SUMMARY
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NEW BENICIA-MARTINEZ BRIDGE
The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties.  This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

! Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

! A new bicycle/pedestrian lane on the existing bridge

! A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

! Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/Interstate 780 interchanges

Project Photos

Current Activities:
! On the main span contract, multiple foundation pile installation and concrete operations continue. On Piers 2, 3, and

4, pile cleanout, rebar installation and concrete placing continue. At Pier 5, footing excavation continues.  In the deep
water at Pier 9, piles have been driven to tip and pile cleanout continues. Pile driving operations continue at Pier 8
and will commence at Piers 6 and 13 next. On the south abutment, wall forms are being erected for concrete
placement.

! Deep water pile installation for the new bridge has resumed while Caltrans continues consultation with marine
regulatory agencies concerning the inadvertent fish take during earlier pile driving operations.  Significant delay may
result if the parties cannot agree on mitigation measures for the pile driving operations before any endangered or
threatened species return to the area. Caltrans and the contractor are testing a pile driven within a larger shell casing
to mitigate the impact on the fish population. 

! On the I-680/I-780 interchange contract, multiple operations are underway along both roadways. On I-780, mass
excavation for retaining wall #3 between Park and Hospital Road is underway along with water line tie-ins. Along
northbound I-680, major earthmoving operations are underway to install drainage systems and retaining walls.
Abutment and foundation work continues for the new interchange structures.

! On the toll plaza contract, the contractor is preparing required submittals. The baseline schedule was received and
returned; the contractor is working on the third submission. At the toll plaza, cast-in-drilled-hole piles for Bents 1
through 5 have been installed and excavation of the tunnel has begun. At the operations building, concrete
operations are in progress for the elevator pits and foundations.

! The I-680/Marina Vista interchange contract was advertised on April 29, 2002. The bid was opened on July 16, 2002

Pier 8 Pile Installation Test Mitigation Pile 

680/780 looking east 
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NEW BENICIA-MARTINEZ BRIDGE

Baseline
Budget

(June 2000)

6.0

247.3

22.8

43.2

80.8

28.1

78.2

21.1

0.0

58.4

586.0

Capital Outlay Construction

 South Approach

 New Bridge

 Toll Plaza and Administration Building

 I-680/Marina Vista Interchange

 I-680/I-780 Interchange

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(July 2002)

Current
Forecast

(July 2002)

7.0

307.5

21.4

51.3

54.7

30.0

99.1

14.4

31.0

36.3

652.8

7.0

307.5

21.4

45.4

54.7

30.0

99.1

14.4

31.0

42.2

652.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

-5.9

0.0

0.0

0.0

0.0

0.0

+5.9

0.0

Expended 
to Date

(7/98 – 06/02) Notes

6.3

51.9

0.3

0.0

7.6

1.7

50.0

11.5

129.3

A

Baseline
(June 2000)

Jan 04

Feb 03

Dec 03

Dec 03

Mar 01

Jul 05

Jan 04

Construction Contract Completion

New Bridge

Toll Plaza and Administration Building

I-680/Marina Vista Interchange

I-680/I-780 Interchange

South Approach

Modify Existing Bridge

Project

New Facility Open to Traffic

Current
(Apr 2002)

Forecast
(July 2002)

Sep 04

Sep 04

Nov 04

Dec 04

Oct 01

Dec 06

Dec 04

Sep 04

Sep 04

Dec 04

Dec 04

Oct 01

Dec 06

Dec 04

SCHEDULE STATUS Variance

0

0

+1

0

0

0

0

Notes

NOTES

 A The Current Forecast reflects the low bid for the contract.

 

ACTION
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CARQUINEZ BRIDGE REPLACEMENT
The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic.  While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program.  The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges.  The existing 1927 bridge will be demolished
after the completion of this project.  The project will
incorporate the following features:

! Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane) 

! A new bicycle/pedestrian lane on the 
new bridge

Project Photos

Current Activities:  
! On the replacement bridge and north approach contract, all 14 cables for the footbridge were pulled by June 24,

2002, two weeks ahead of schedule. Footbridge erection is complete. The cable saddles for both towers have arrived
and are being installed. Cable spinning operations are scheduled to begin in August after erection of the saddles.
Stairs installation continues in the interiors of both towers. Concrete operations continue for the architectural wall on
the north approach. The concrete column for Bent 7 on the south side of the bridge is complete. The temporary
railroad protection bent has been installed and will remain intact for the next 18 months.

! On the south approach and interchange contract, falsework erection continues for the Crocket interchange viaduct
and the interchange structures. A deck pour has been completed on the first frame of the eastbound I-80 off-ramp to
Crockett. Bent 5 footing and column concrete is complete; Bent 6 column concrete operations are underway.
Excavation and soil nailing continue on retaining wall 1 (below Wanda Street) and installation of tiebacks continues
along retaining wall 3 (westbound I-80).

! On the maintenance facility contract, a Certificate of Occupancy was issued by the Fire Marshall on July 8, 2002.
Maintenance personnel have moved into the new buildings. The entrance slab on Industrial Way is poured and
access is restored. Demolition of the old buildings and moving of existing portable buildings are in progress.
Roadway work on Industrial Way continues.  The perimeter property fence is installed. 

Footbridge Erection South Approach Falsework

Maintenance Facility 
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CARQUINEZ BRIDGE REPLACEMENT

Baseline
Budget

(June 2000)

213.7

116.0

7.0

16.0

10.6

43.7

9.6

16.5

433.2

Capital Outlay Construction

 Replacement Bridge and North Approach

 South Approach and Interchange

 Maintenance Facility (Phases I & II)

 1927 Bridge Demolition

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(July 2002)

Current
Forecast

(July 2002)

239.2

73.9

8.1

16.0

11.5

102.9

11.1

17.1

479.8

239.2

73.9

8.1

16.0

11.5

102.9

11.1

17.1

479.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 06/02) Notes

160.7

28.3

6.9

0.0

6.1

65.5

9.5

277.0

Baseline
(June 2000)

Dec 03

Oct 04

Mar 02

Mar 06

Jan 03

Construction Contract Completion

Replacement Bridge & North Approach

South Approach and Interchange

Maintenance Facility

1927 Bridge Demolition

Project

New Facility Open to Traffic

Current
(Apr 2002)

Forecast
(July 2002)

May 04

Jul 03

Jun 02

Mar 06

Oct 03

May 04

Jul 03

Sep 02

Mar 06

Oct 03

SCHEDULE STATUS Variance

0

0

+3

0

0

A

Notes

NOTES ACTION

A  The forecast later completion reflects the contractor's 
      rate of progress.



BAY AREA TOLL AUTHORITY

12 02009/July

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION
Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties.  Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

! The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers.  This rehabilitation work is
being combined with a seismic retrofit project.

! The second project is to rehabilitate the existing
concrete deck on the bridge.  The cast-in-place
concrete riding surface (deck) has been worn over

time due to traffic and exposure to the marine
environment.  This project will follow the completion
of the trestle and fender rehabilitation project to avoid
possible construction conflicts.

Current Activities:  
! On the west trestle replacement, construction continues from west to east with interior trestle demolition, removal of

deck, and erection of a temporary work trestle between the eastbound and westbound lanes. The work is performed
at night following a sequential pattern of driving the cast-in-drilled-hole pile shells, drilling out of the shells,
installing rebar cages, and pouring concrete. Interior trestle demolition is currently at Bent 11 with drilling out and
pouring concrete into the piles at Bent 7.

Richmond
San RafaeafaRafRaf  

Deck Rehabilitation

580

West Trestle & Fender

Rehabilitation

0 1 2

miles

0

kilometerss

321111

Temporary Trestle West Trestle Work

Project Photos
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline
Budget

(June 2000)

33.9

5.4

0.0

0.0

6.1

45.4

33.0

9.0

0.0

0.0

11.4

53.4

98.9

West Trestle and Fender Rehabilitation

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Subtotal

Deck Rehabilitation

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency

 Subtotal

 Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(July 2002)

Current
Forecast

(July 2002)

0.0

0.7

0.0

34.6

0.0

35.4

33.0

5.0

0.0

4.0

11.4

53.4

88.8

0.0

0.7

0.0

34.6

0.0

35.4

33.0

5.0

0.0

4.0

11.4

53.4

88.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 06/02) Notes

0.0

0.7

0.0

0.7

0.0

0.1

0.0

0.1

0.8

Baseline
(June 2000)

Dec 04

Sep 06

Construction Contract Completion

West Trestle and Fender Rehabilitation

Deck Rehabilitation

Project

New Facility Open to Traffic

Current
(Apr 2002)

Forecast
(July 2002)

Sep 04

Sep 06

Sep 04

Jul 07

SCHEDULE STATUS Variance

0

+10

Notes

 

A

B

NOTES

A.  Caltrans is reporting a forecast completion in mid-2005 for the retrofit project 
with the deck rehabilitation to follow.

Caltrans is reviewing the forecast 
completion date of the deck 
rehabilitation contract.

B.  The existing facility remains open to traffic during all phases of construction. None.

ACTION
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SAN MATEO-HAYWARD BRIDGE WIDENING
In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge.  The current project will complete the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880.  The project includes the following
features: 

! Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

! Extension of the existing west-bound HOV lane
one mile west along the eastern approach from 
Interstate 880

! Construction of a new pedestrian/bicycle
overcrossing of State Route 92

! Expansion of the existing toll plaza

! Improvements to the Hayward Shoreline Interpretive
Center

Current Activities:  
! On the bridge widening contract, concurrent pile driving, bent cap construction, concrete bridge decking and cast-

in-place concrete barrier rail installation continue. 22,405 feet of paved bridge deck (of 24,837 feet total) is in place.  
! On the mini toll plaza contract, electrical installation and interior finish work have restarted after receipt of State

furnished material.  The metal roofing installation on the space frame is complete. Joint pouring to connect the
precast walkway sections is complete. Follow-on operations include fabrication and installation of the walkway
canopy. The contract is currently ahead of schedule and construction is expected to complete by the end of
September.  

! To facilitate construction of the new mini-toll plaza, toll booth #8 remains closed. 
! On the pedestrian overcrossing contract, concrete placement operations are underway for the abutment and

approach ramps. The south approach slab has been poured; the north approach slab is forecast to be poured in
early August. Falsework has been erected over State Route 92 linking the north and south sides of the pedestrian
overcrossing. Formwork and concrete operations continue. The contractor is projecting an end of August
completion.

96.4 96.0 93.8 94.0
90.2

0

20

40

60

80

100

%

Piles
(ea.) 

Bent Caps
(ea.)

Girders
(ea.) 

Deck Panels
(ea.)

Pavement
( lf ) 

Construction Progress – Percent Complete (as of 6/19/02) Pedestrian Overcrossing Falsework

Project Construction Progress and Photos

Connecting the Toll Plaza Walkway Sections 
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline
Budget

(June 2000)

124.8

29.2

4.4

8.9

15.5

1.5

19.3

203.6

0.2

0.1

0.0

0.1

0.3

203.9

Widening

Capital Outlay Construction

 Widen Trestle

 Widen Roadway

 Construct Mini Toll Plaza

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

 Subtotal

West Approach Planting

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

 Subtotal

 Project Total (a) 

 (a) Totals may be rounded

Current
Budget

(July 2002)

Current
Forecast

(July 2002)

128.9

26.1

6.3

8.6

31.6

1.5

14.6

217.5

0.2

0.1

0.0

0.1

0.3

217.8

128.9

26.1

6.3

8.6

31.6

1.5

14.6

217.5

0.2

0.1

0.0

0.1

0.3

217.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 06/02) Notes

109.8

25.4

4.0

1.6

26.5

0.5

167.8

0.0

0.0

0.0

0.0

167.8

Baseline
(June 2000)

Dec 02

Nov 02

Nov 02

Sep 02

May 08

Dec 02

Construction Contract Completion

Widening

 Widen Trestle

 Construct Mini Toll Plaza

 Widen Eastern Approach

       Pedestrian Overcrossing

West Approach Planting

 West Approach Replacement Planting

Project

New Facility Open to Traffic

Current
(Apr 2002)

Forecast
(July 2002)

Feb 03

Nov 02

Sep 01

Sep 02

May 08

Dec 02

Feb 03

Sep 02

Sep 01

Aug 02

May 08

Oct 02

SCHEDULE STATUS Variance

0

-2

0

-1

0

-2

B

C

C

B

A

Notes

NOTES ACTION

A  Caltrans has reported that additional support funding will be necessary

     for the project to cover higher than anticipated consultant costs.

B  The new trestle is forecast to be opened to westbound traffic in October.

    Construction work will continue on the existing trestle through 

     February 2003 to add an additional eastbound lane.

C  The forecast earlier completions reflect the contractor's rate of progress.

 BATA will evaluate the Caltrans request.
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I-880/SR-92 INTERCHANGE IMPROVEMENT
As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its
approaches, RM 1 identified the need to improve and
reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the 
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations.  Various alternatives are under
consideration and are being assessed as part of the
environmental process.

Current Activities:  
! A public hearing was held on July 24, 2002 in Hayward to discuss the Supplement to the Draft Environmental

Impact Statement.
! Caltrans is currently reviewing the project schedule.  Due to environmental delays and extensive right-of-way

activities, the project completion date is forecast to be delayed 30 months, even with preliminary engineering
continuing. The latest forecast is a construction completion of June 2009.

! The current project plans, schedule and estimates were reviewed by a Caltrans consultant for constructibility and
reasonableness.

San Mateo - Hayward Bridge

miles

0 1 2

1 2

kilometers

0

92

880

Hayward

I-880/SR-92 Interchange
Improvement

San

Francisco
Bay

Existing interchange; looking west Alternative H interchange; looking west

Project Photos
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I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline
Budget

(June 2000)

70.3

20.8

8.0

0.0

25.1

124.2

I-880/SR-92 Interchange Improvement

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Project Total (a) 

 (a) Totals may be rounded

Current
Budget

(July 2002)

Current
Forecast

(July 2002)

94.4

24.1

0.1

10.0

5.7

134.2

94.4

24.1

0.1

10.0

5.7

134.2

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 06/02) Notes

0.0

8.7

0.0

0.0

8.7

A

A

A

B

B

Baseline
(June 2000)

Dec 06

Dec 06

Construction Contract Completion

I-880/SR-92 Interchange Improvement

Project

New Facility Open to Traffic

Current
(Apr 2002)

Forecast
(July 2002)

Dec 06

Dec 06

Jun 09

Jun 09

SCHEDULE STATUS Variance

+30

+30

Notes

NOTES

A.  A preliminary revised Caltrans estimate for the project is higher than the 
current budget.

Caltrans has procured consultant services 
to review the estimate and schedule.

As above.

ACTION

B.  Caltrans is currently updating the project schedule to reflect the current 
forecast.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS
RM 1 identified the need for improvements to the
western approaches to the Dumbarton Bridge.  Through
coordination with the City/County Association of
Governments of San Mateo County, two projects were
identified for toll bridge funding: 

! The first project, sponsored by the City of East Palo
Alto, modifies the U.S. Route 101/University Avenue
interchange.  This project is designed to help alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

! The second project, sponsored by Caltrans, widens
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange.  The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane
widths. The existing expressway section from
University Avenue to Marsh Road will be widened
from four to six lanes. 

Current Activities:  
! The Bayfront Expressway widening contract was awarded on May 16, 2002. K-rail, fence and environmental

protection measures are in place. Excavation along the west and east side of the expressway is in progress between
Willow and Marsh Roads. Shoulder and median widening is in progress between University and the bridge.
Removal of concrete rubble continues in the Ravenswood Triangle between Willow and University. Indian artifacts
were found at this site and work was suspended for an archeological dig. This site is being restored as a wetland
with the creation of mounds and ponds.
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Project Photos

Rubble Removal at Ravenswood Triangle 
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline
Budget

(June 2000)

3.8

0.0

0.0

0.0

3.8

24.8

4.4

1.3

3.3

33.8

37.6

US101/University Avenue Interchange 
Reconstruction (Non-Caltrans)

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency

  Subtotal

Bayfront Expressway (SR84) Widening

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency

  Subtotal

  Project Total (a)

 (a) Totals may be rounded

Current
Budget

(July 2002)

Current
Forecast

(July 2002)

3.8

0.0

0.0

0.0

3.8

26.6

5.7

0.1

1.4

33.8

37.6

3.8

0.0

0.0

0.0

3.8

26.6

5.7

0.1

1.4

33.8

37.6

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 06/02) Notes

3.7

0.0

0.0

3.7

2.4

4.4

0.2

6.9

10.6

Baseline
(June 2000)

Apr 00

Mar 03

Mar 03

Construction Contract Completion

US 101/University Avenue Interchange 
Reconstruction (Non-Caltrans)

Bayfront Expressway (SR84) Widening

Project

New Facility Open to Traffic

Current
(Apr 2002)

Forecast
(July 2002)

Apr 00

Apr 04

Apr 04

Apr 00

Oct 03

Oct 03

SCHEDULE STATUS Variance

0

-6

-6

A

Notes

NOTES ACTION

 A  The forecast earlier completion reflects the contractor's schedule.
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APPENDIX A – LIST OF PROJECT BUDGET ADJUSTMENTS

DEFINITIONS:

Baseline Budget (June 2000):  Baseline budgets as established by BATA in June 2000 for each project 
 within the overall program.

Current Budget:  Budget currently serving as the baseline for monitoring purposes.  The 
 current budget is equal to the established June 2000 budget, plus or 
 minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans 
construction contract allotments.

Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects 
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and 
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.

Current Budget for the Carquinez Bridge revised by BATA.

Current Budget for the Benicia-Martinez Bridge revised by BATA.

Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised  
by BATA.

10/2000 

11/2000

01/2001 

03/2001

10/2001

12/2001
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JULY 2002
BENICIA-MARTINEZ BRIDGE

New Bridge

04-006034

    Subtotal

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's) Schedule

Impacts

    Subtotal

    Subtotal

    Subtotal

1 Only approved CCOs for the month are listed in Appendix B.  

2 Funding Source(s) 
 S = Supplemental work 
 C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget. 

Toll Plaza

04-006044

South Approach

04-006094

Flagging & Traffic Control

Partnering

Dispute Resolution Board

No Approved Change Orders for  

July 2002

Contract is complete.

Kiewit's Leased Office Space Rent

ID Badges – Equipment

Spare Buoy/Oil Pipelines

Additional Load Test Pile C @ Pier 9

Add Junction Boxes at Abutment 1

 

1

3

4

12.1

17

27

32

33

C

C

C

C

C

C

S

C

  

  

10.0

30.0

13.5

  

(114.7)

13.9

59.0

800.0

8.0

  

53.5

766.2

819.7

I-680/I-780

Interchange

04-006064

Bid opening occurred on July 17, 2002

  

Marina Vista

Interchange

04-006054

Totals for

July 20023
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JULY 2002
CARQUINEZ BRIDGE

1 Only approved CCOs for the month are listed in Appendix B. 

2 Funding Source(s)
 S = Supplemental work
 C = Construction contingency
 
3 Approved CCO cost total is within the approved current contract budget. 

Carquinez Bridge 

Replacement

04-013014

Maintenance 

Facility

04-013084

South Approach and

Crockett Interchange

04-013054

    Subtotal

    Subtotal    

Bridge/
Contract

    Subtotal

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's) Schedule

Impacts

Totals for 

July 20023

Cable Storage – Revised Pay Method

Drainage at North Anchorage

SCADA Field Changes

23

28

88

94

99

100

101

10

21

49S1

62

74

Shop Blast & Prime Soldier Piles

Structural Section

Different Site in Median – Stage 2

MBRG Buried End Anchor

Pothole Repair

Storm Drain Pipe Repair at RW1 Pile 150

EB Off-Ramp Abutment 1 Bearing Pads

Vapor Recovery System

Voice/Data Line Installation

C

C

C

C

C

C

C

C

C

C

C

C

152.9

220.2

9.4

(1.8)

10.0

35.0

1.4

18.2

7.6

(18.0)

97.0

5.1

427.1

537.0

25.8

84.1
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JULY 2002
SAN MATEO-HAYWARD BRIDGE

Pedestrian

Overcrossing

04-045044

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2 Cost

($1000's) Schedule

Impacts

Totals for 

July 20023

1 Only approved CCOs for the month are listed in Appendix B.  

2 Funding Source(s)
 S = Supplemental work
 C = Construction contingency
 
3 Approved CCO cost total is within the approved current contract budget. 

Widen Roadway

04-045034

    Subtotal

Subtotal

    Subtotal

Widen Trestle

04-045014

Mini-Toll Plaza 

04-045024

Modify Girders Compensation thru  

April 2002

No Approved Change Orders for July 2002

Roadway Excavation @ Pt. Eden Way

Contract is complete.

865.4

17.5

 

C

C 17.5 3 days

847.9

08

14-S3

847.9
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APPENDIX C – PROJECT COST SUMMARY DETAILS

EA 
Number

00609x

006099

006094

00603x

006039

006034

00604x

006049

006044

00605x

006059

006054

00606x

006069

006064

South Approach

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total South Approach

New Bridge

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

 Total New Bridge

Toll Plaza & Administration Building

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Toll Plaza & Admin.

I-680/Marina Vista Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total I-680/MV I/C

I-680/I-780 Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

 Total I-680/I-780 I/C

Baseline
Budget
 Jun-00

Current 
Budget
Jul-02

3.5

7.0

6.0

16.5

31.9

4.1

247.3

0.0

283.3

6.2

0.0

22.8

29.1

10.7

7.4

43.2

61.4

18.7

1.7

80.8

0.0

101.2

4.0

7.7

7.0

18.8

36.0

2.5

307.5

10.1

356.1

10.3

0.0

21.4

31.7

15.7

2.5

51.3

69.5

25.7

1.7

54.7

20.9

103.0

Current 
Forecast

Jul-02

4.0

7.7

7.0

18.8

36.0

2.5

307.5

10.1

356.1

10.3

0.0

21.4

31.7

15.7

2.5

45.4

63.6

25.7

1.7

54.7

20.9

103.0

Expended1 
to Date

(7/98 – 06/02)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

-5.9

-5.9

0.0

0.0

0.0

0.0

0.0

Northern Bridge Group

3.6

7.9

6.3

17.8

18.2

0.8

51.9

70.9

5.6

0.0

0.3

5.8

8.4

1.6

0.0

10.0

12.8

1.2

7.6

21.6

Note

The following sheets provide detailed cost information for each of the bridge projects.  Capital Outlay 

Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects.  The 

Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge 

summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation 

assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished 

materials, supplemental construction work, and construction contingencies.

Project 2003 – New Benicia-Martinez Bridge

1 Unaudited

Project Cost Summaries
          ($ Millions)
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Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

Other Budgeted Capital

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Non-BATA Funding

Project Contingency (BATA)

 Total New Benicia-Martinez Bridge

Project 3002 – Carquinez Bridge Replacement

Replacement Bridge & North Approach 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Replacement Bridge &  
 N. Approach

South Approach & Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total South Approach & I/C

Maintenance Facility Phase I & II

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Maint. Facility Ph I & II

Demolition – 1927 Bridge

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Demo – 1927 Bridge

Baseline
Budget
 Jun-00

Current 
Budget
Jul-02

7.1

0.9

28.1

36.1

78.2

21.1

428.2

0.0

58.4

586.0

7.4

0.0

30.0

37.4

99.1

14.4

472.0

31.0

36.3

652.8

Current 
Forecast

Jul-02

7.4

0.0

30.0

37.4

99.1

14.4

466.1

31.0

42.2

652.8

Expended 
to Date

(7/98 – 06/02)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

-5.9

0.0

+5.9

0.0

1.5

0.0

1.7

3.1

50.0

11.5

67.8

0.0

129.3

Note

Project 2003 – New Benicia-Martinez Bridge (cont'd)

(a)

 

01301x

013019

013014

 
 

01305x

013059

013054

01309x

013099

013094

 

17.7

3.0

213.7

234.4
 

22.7

5.0

116.0

143.7

0.7

1.6

7.0

9.3

2.0

0.0

16.0

18.0

58.4

3.0

239.2

300.6
  

32.4

5.0

73.9

111.3

4.8

1.6

8.1

14.6

4.1

0.0

16.0

20.1

58.4

3.0

239.2

300.6
 

32.4

5.0

73.9

111.3

4.8

1.6

8.1

14.6

4.1

0.0

16.0

20.1

0.0

0.0

0.0

0.0
 

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

40.1

3.3

160.7

204.2
 

19.6

4.8

28.3

52.6

4.0

1.4

6.9

12.3

0.7

0.0

0.0

0.7

(b)

(c)

(d)

Notes

(a) Includes EA 00601*, 00608*, 0060A*, 0060C*, 0060F*, 0060G*, 0060H*

(b)  Includes EA 00453*, 01301*, 01303*, 01304*

(c)  Includes EA 01302*, 01305*, 04700*

(d) Includes EA 00607*, 01308*



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

C-302009/July

Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

Other Budgeted Capital 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Project (BATA) Contingency

 Total Carquinez Bridge

Baseline
Budget
 Jun-00

Current 
Budget
Jul-02

0.6

0.0

10.6

11.2

43.7

9.6

363.3

16.5

433.2

3.1

1.5

11.5

16.1

102.9

11.1

348.7

17.1

479.8

Current 
Forecast

Jul-02

3.1

1.5

11.5

16.1

102.9

11.1

348.7

17.1

479.8

Expended 
to Date

(7/98 – 06/02)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

1.1

0.0

6.1

7.3

65.5

9.5

202.0

277.0

Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

(e)

0438Ux

0438U9

0438U4

5.4

0.0

33.9

0.0

6.1

45.4

0.7

0.0

0.0

34.6

0.0

35.4

0.7

0.0

0.0

34.6

0.0

35.4

0.0

0.0

0.0

0.0

0.0

0.0

0.7

0.0

0.0

0.7

(f)

(c)

Notes

(e)  Includes EA 01306*, 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X* 

(f)  Includes EA 04382*, 04383*, 0438U*

(g)  Total reimbursements made to the City of Richmond for current allocation.

Project 4003 – Richmond-San Rafael Bridge – West Trestle and Fender Rehabilitation 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency 

 Total R-SR Bridge – W. Trestle &
 Fender Rehabilitation

04152x

041529

041524

9.0

0.0

33.0

0.0

11.4

53.4

5.0

0.0

33.0

4.0

11.4

53.4

5.0

0.0

33.0

4.0

11.4

53.4

0.0

0.0

0.0

0.0

0.0

0.0

0.1

0.0

0.0

0.1

Project 4002 – Richmond-San Rafael Bridge – Deck Rehabilitation

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency

 Total R-SR Bridge – Deck Rehab

Richmond Parkway (Non-Caltrans)

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Richmond Parkway

Total Northern Bridge Group

non-Caltrans

non-Caltrans

non-Caltrans

0.0

0.0

5.9

5.9

1123.9

0.0

0.0

5.9

5.9

1227.2

0.0

0.0

5.9

5.9

1227.2

0.0

0.0

0.0

0.0

0.0

0.0

0.0

2.4

2.4

409.6

(g)



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program
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Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

04501x

045019

045014

04503x

045039

045034

04502x

045029

045024

Widen Trestle  

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Widen Trestle

Widen Roadway

Capital Outlay Support

Capital Right of Way

Capital Outlay

  Total Widen Roadway

Construct Mini Toll Plaza 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Mini Toll Plaza

Other Budgeted Capital 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Project (BATA) Contingency 

 Total San Mateo-Hayward Bridge 
 Widening

Baseline
Budget
 Jun-00

Current 
Budget
Jul-02

7.9

0.0

124.8

132.7

4.3

1.0

29.2

34.5

1.7

0.0

4.4

6.1

1.6

0.5

8.9

11.0

15.5

1.5

167.3

19.3

203.6

14.8

0.0

128.9

143.7

6.0

0.0

26.1

32.1

3.8

0.0

6.3

10.1

7.0

1.5

8.6

17.1

31.6

1.5

169.8

14.6

217.5

Current 
Forecast

Jul-02

14.8

0.0

128.9

143.7

6.0

0.0

26.1

32.1

3.8

0.0

6.3

10.1

7.0

1.5

8.6

17.1

31.6

1.5

169.8

14.6

217.5

Expended 
to Date

(7/98 – 06/02)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

14.4

0.0

109.8

124.3

7.4

0.0

25.4

32.8

1.8

0.0

4.0

5.8

2.8

0.5

1.6

4.9

26.5

0.5

140.9

167.8

Note

Project 6004 – San Mateo-Hayward Bridge Widening 

(h)

(i)

Notes:

(h) Includes EA 04501*

(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*

San Mateo-Hayward Bridge – West Approach Replacement Planting  

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Project (BATA) Contingency

Total SM-H Bridge W. Approach
Replacement Planting

04860x

048609

048604

0.1

0.0

0.2

0.1

0.4

0.1

0.0

0.2

0.1

0.4

0.1

0.0

0.2

0.1

0.4

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Southern Bridge Group
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Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

23317x

233179

233174

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency 

 Total I-880/SR-92 I/C Improve.

Baseline
Budget
 Jun-00

Current 
Budget
Jul-02

20.8

8.0

70.3

0.0

25.1

124.2

24.1

0.1

94.4

10.0

5.7

134.2

Current 
Forecast

Jul-02

24.1

0.1

94.4

10.0

5.7

134.2

Expended 
to Date

(7/98 – 06/02)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

8.7

0.0

0.0

8.7

 (j)

Note

I-880/SR-92 Interchange Improvement 

(k)

(l)

Notes:

(j) Includes EA 01601* and 01602*

(k) Total reimbursements made to the City of East Palo Alto for current allocation.

(l) Includes EA 01511* and 01512*

Dumbarton Bridge West Approach Projects  

US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total US-101/University Ave.

Bayfront Expressway (SR-84) Widening 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Project (BATA) Contingency

  Total Bayfront Expressway (SR-84)

Total Dumbarton Bridge W. Approach

Total Southern Bridge Group

00487x

004879

004874

0.0

0.0

3.8

3.8

4.4

1.3

24.8

3.3

33.8

37.6

365.7

0.0

0.0

3.8

3.8

5.7

0.1

26.6

1.4

33.8

37.6

389.6

0.0

0.0

3.8

3.8

5.7

0.1

26.6

1.4

33.8

37.6

389.6

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

3.7

3.7

4.4

0.2

2.4

6.9

10.6

187.2

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title 

 costs, and sale of excess lands.

3.  Capital outlay includes construction bid items, supplemental construction work, state furnished materials, 

 construction contingencies, and external third party agreements.


